

**WORK PROGRAMME FOR THE REVISION OF THE DRAFT GUIDANCE TO ASSIST
COMPETENT AUTHORITIES IN THE IMPLEMENTATION OF THE 2012 CAPE
TOWN AGREEMENT (DOCUMENT III 8/17/1)**

Deadline	Actions
February 2023	<ul style="list-style-type: none"> • Week 2: Virtual meeting of the group of interested parties. • Week 3: Cleaning and tidying up of Section 1, section 2 (a volunteer is needed) and Section 3 (by Ari). • Week 4: Cleaning and tidying up of Section 4.4 (by Sverrir), Section 5.1 and 5.2 (by Ari), Section 5.5 (by Miguel) and Section 6 (Paula, José and Miguel).
March 2023	<ul style="list-style-type: none"> • Week 1: Cleaning and tidying up of and Section 7, Section 8 and Section 9 (by Miguel) • Week 2: Cleaning and tidying up of Section 10 (by Miguel and Indonesia), Annex 1 (by Jose and Paula), Annex 2 (by Ari) Annex 3 (by Jose) and Annex 4 (by Sverrir). • Week 3: Two virtual sessions as drafting group will be scheduled. • Week 4: Two virtual sessions as drafting group will be scheduled.
April 2023	<ul style="list-style-type: none"> • Week 1: Drafting of document to be submitted to III 9, deadline 7 April and period for co-sponsors.